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Diary: Dispute

Work description.

- Continued to write outstanding diaries related to the S1/S2 Shear Key retrofit.

// E2 Cap Beam Shear Key Retrofit //

- ABF crews readjusted the S1 Shear Key Inboard Upper saddle segment this morning after cutting some
additional rebar, see photos below. Also Pamela got concurrence from TY-Lin designers for the drilled and
tapped hole where ABF proposed to dye grind. See her diary for more details as she worked with ABF and
the designers to resolve this issue. The rest of the day was spent housekeeping for the 10hr shift. See
Brian Wolcott's diary for ABF labor and equipment and Pamela Gagnier's diary for Concos labor and
equipment.

See Pamela and Jason Wilcox's diaries for more information on the Sikadur mockup in the Pier 7
warehouse. ABF was supposed to perform the mockup at 2:00pm but instead they did it after the weekly
Shear Key retrofit meeting. I was not informed of this change otherwise I would have observed the mockup
for the filler material to be injected in the wedge plate to upper saddle gap.

Attachment

Cut rebar that slightly bound the S1 IB upper saddle segment in the
SW corner from bearing completely on the lower base yesterday

looking north.

Placement of the S1 IB upper saddle looking east where the bolts were
loosely connected.
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Sikadur placed in a plexiglass mockup this afternoon. Cut rebar that slightly bound the S1 IB upper saddle segment in the
SW corner from bearing completely on the lower base yesterday

looking east.

Unused mockup test plate with plexiglass for the wedge plate filler
material seen in the Pier 7 warehouse.

Sikadur placed in a plexiglass mockup this afternoon.

Gap on the S1 IB upper saddle east side looking south between the
wedge plates.

Sikadur placed in a plexiglass mockup this afternoon.
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